Radiogram 5684u

Form 24 for 05/03/03
Soyuz Undocks from DC1
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. GMT | CREW | ACTIVITY
|11:OO-11:10 | |Morning inspection
11:10-11:40 FE-1 IPARODONT. Human periodontal tissue research
ICDR, FE-2, ISS7
Post-sleep
111:40-12:10 |FE-1
111:40-12:30 |CDR, FE-2, ISS7 BREAKFAST
112:10-13:00 |FE-1
112:30-13:00 |CDR, FE-2, ISS7 |Work prep

13:00-13:15 |

|Daily planning conference (S-band)

13:15-13:45 |FE-1

|Sanitary—epidemiological conditions monitoring

113:15-13:30 [ISS7

|Private medical conference (S-band)

13:15-14:45 |CDR, FE-2

|Loading down cargo

13:30-13:35 |CDR-7

|I5PI'IK separator inspection

113:35-13:40 [CDR-7

IPLANTS-2. Payload status check

13:45-14:45 |FE-1

|Loading down cargo

13:55-14:25 |FE-1-7

[EKAM- power off and stow

114:15-15:15 |CDR-7

|POLYGEN. Deactivation and loading kits for return

‘14:45-14:50 ‘FE-‘I

POLYGEN. Videotaping the process of preventing fruit-fly access
food

to

15:15-16:15 |

ILUNCH

116:15-16:45 |FE-1

|GCF-N. Transfer and loading into Soyuz

16:15-16:55 |FE-1-7

|CO>K maintenance

16:15-16:30 |CDR-7

|CONJUGATION. Cold bank replacement in "Biokont-T"

116:15-18:00 |CDR, FE-2

|Loading down cargo

116:30-16:45 |CDR-7

|CONJUGATION. Transfer to Soyuz

16:45-17:15 |CDR-7

|MCK. Retrieval from Aquarius and transfer to Soyuz

116:45-17:20 |FE-1

|Loading down cargo

117:15-17:45 |CDR-7

|Stowage in KB-03 and return equipment transfer to Soyuz

17:20-17:40 |FE-1

|Air sampling with AK-1M samplers in SM + AK-1M in SM for freon

117:40-17:50 |FE-1

|Air sampling using UMM samplers

117:50-18:00 |FE-1-7

18:00-18:10 |

Prep for PAO

118:10-18:20 |

|ISS Handover ceremony

118:20-18:30 |CDR-7, FE-1

|Comm config for Soyuz undocking and descent

18:30-19:30 |CDR, FE-1

|Soyuz TMA-1 activation

‘19:05—1 9:20 ‘CDR—7

Prep for hatch closing broadcast (T¢=19:17, T4, T,, T; from
automated daily timeline (CI1IM))

119:30-19:50 |

|Soyuz-DC‘I hatch closing. Broadcast of hatch closing.

119:50-20:50 (ISS6

'Soyuz TMA-1- DC1 interface leak check

19:50-20:20 [FE1-7

IWIS-installation

120:20-20:30 [CDR-7

IRSU installation in SM

20:50-01:20 (ISS6

|Soyuz documentation activity
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121:10-21:25 |CDR-7

|Prep Laptop 3

121:25-22:00 (CDR-7

IRELAXATION. Install equipment.

22:45-23:45 |CDR-7

|Pre-s|eep

23:00-23:10 |FE-1-7

|IWIS power off

23:35-23:45 |

ITCS QD removal

23:45-00:00 (ISS7

|Dai|y planning conference (S-band)

100:00-00:30 (ISS7

IDINNER

100:30-00:50 |CDR-7

100:30-01:00 |FE-1-7

Daily food prep

100:50-01:25 |CDR-7

|RELAXATION. Investigation of Soyuz thrusters

101:00-02:00 |FE-1-7

|Pre-sleep

101:25-01:40 |CDR-7

IRELAXATION. Equipment removal

101:40-01:55 |CDR-7

|Bringing Laptop 3 to initial state

102:00-02:10 |CDR-7

|Restoring nominal comm. config after Soyuz landing

02:00-12:00 |FE1-7

102:10-12:10 |CDR-7

SLEEP

Note: See OSTP for references to US activities.

End of radiogram



